RI .36/16/16/14 140	R	F	SO	11	JTI	ON	No.	206459
---------------------	---	---	----	----	-----	----	-----	--------

Adopted on SEP 7 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated August 9, 1972, heretofore filed with the City Clerk of said City as Document No. 741233 issued in connection with the contract between The City of San Diego and V. R. Dennis Construction Company for the resurfacing of City streets, Group K, said contract having been filed as Document No. 739598 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to a decrease of \$50,393.86 and an increase of \$1,802.00, for a net decrease in the contract price of \$48,591.86, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Donald W. Detisch, Deputy

DWD:K 8-30-72

CC-1265-B (REV. 1-72)

Passed and adopted by the Council o	of The City of San Diego on	SEP 7 1972
by the following vote:		,
Councilmen  Gil Johnson  Henry L. Landt  Leon L. Williams  Floyd L. Morrow  Bob Martinet  Allen Hitch  Jim Bates  Mayor Pete Wilson	Yeas Nays	Excused Absent
AUTHENTI	ICATED BY:	PETE WILSON
47. 10	Mayor of T	he City of San Diego, California.
(Seal)	City Clerk of	EDWARD NIELSEN , The City of San Diego, California .
	By Hats	try MNOP, Deputy.
		V
		1
	Office of the City Cle	erk, San Diego, California
	Resolution 206459	SEP 71972

CC-1276 (REV. 12-71)