

RESOLUTION NUMBER R- 296968

ADOPTED ON AUG 05 2002

BE IT RESOLVED, by the Council of the City of San Diego, that Change Order No. 6, dated May 29, 2002, heretofore filed with the City Clerk of said City as Document No.

RR- 296968, issued in connection with the contract between the City of San Diego and AES Construction, said contract having been filed in the office of the City Clerk as Document No. RR-281299, be and the same is hereby approved; and the changes therein set forth, amounting to a net increase in the contract price of an amount not to exceed \$162,997.11.

BE IT FURTHER RESOLVED, that the additional expenditure of an amount not to exceed \$263,865 from Sewer Fund 41506, CIP No. 46-106.0, Annual Allocation - Pump Station Restorations, is hereby authorized for the purpose of providing funds for Contract Change Order No. 6, engineering and related costs, provided that the City Auditor first furnishes one or more certificates certifying that funds necessary are, or will be, on deposit with the City Treasurer.

APPROVED: CASEY GWINN, City Attorney

By Eric A. Swenson

Eric A. Swenson  
Deputy City Attorney

EAS:cdk  
07/19/02  
07/24/02 COR. COPY  
Aud.Cert:2300086  
Or.Dept:E&CP  
R-2003-178  
Form=co2r.frm

