#61 2-2724 (0-2024-68)

(O-2024-68) COR. COPY

ORDINANCE NUMBER O- 21.772

DATE OF FINAL PASSAGE MAR 0.4 2024

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING AN EXTENSION OF THE OBLIGATIONS OF CONTRACT K-18-1459-DB2-3 WITH RABC-ECC A JOINT VENTURE, FOR THE NORTH UNIVERSITY CITY FIRE STATION 50 PROJECT FOR AN ADDITIONAL 24 MONTHS.

WHEREAS, on March 20, 2018, the City of San Diego (City) entered into a contract with RABC-ECC a Joint Venture, K-18-1459-DB2-3 (Contract), to design and build the North University City Fire Station 50 project (Project) for \$10,763,115, which included a separate 25-month Long Term Restoration Maintenance and Monitoring Agreement (25-month LTRMMA), and a separate 60-month Long Term Restoration Maintenance and Monitoring Agreement (60-month LTRMMA); and

WHEREAS, the 25-month LTRMMA and the 60-month LTRMMA were part of the obligations created in the Contract; and

WHEREAS, the work under the 25-month LTRMMA is complete but work under the 60-month LTRMMA is still ongoing; and

WHEREAS, completion of the 60-month LTRMMA is required to ensure compliance with the Mitigated Negative Declaration prepared for this Project pursuant to the provisions of the California Environmental Quality Act (CEQA); and

WHEREAS, the 60-month LTRMMA is expected to be completed no later than March 2025, but may conclude sooner subject to successful plant establishment as determined by onsite inspection and assessment with the Development Services Department; and

WHEREAS, City staff recommends approval of the extension of the Contract's obligations for an additional 24 months, starting retroactively from March 20, 2023, through March 20, 2025, which will allow completion of the 60-month LTRMMA; and

WHEREAS, this extension will not incur any new fiscal obligations, as the cost of the 60-month LTRMMA, \$63,800, was included in the Contract and was encumbered when the Contract was awarded and no additional funds are needed to complete the 60-month LTRMMA; and

WHEREAS, under San Diego Charter section 99, no contract, agreement or obligation extending for a period of more than five years may be authorized except by ordinance approved by a two-thirds majority vote of the City Council; and

WHEREAS, the Office of the City Attorney has drafted this ordinance based on the information provided by City staff, with the understanding that this information is complete, true, and accurate; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. The obligations of Contract K-18-1459-DB2-3, North University City Fire Station 50, with RABC-ECC a Joint Venture, may be extended retroactively from March 20, 2023, for an additional 24 months through March 20, 2025, to complete all work required by the Contract, including work under the 60-month LTRMMA.

Section 2. That a full reading of this ordinance is dispensed with prior to passage, a written copy having been made available to the Council and the public prior to the day of its passage.

Section 3. That this ordinance shall take effect and be in force on the thirtieth day from and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney	y
By Christina L. Rae Lead Deputy City Attorney	
CLR:ew January 24, 2024 February 8, 2024 COR. COPY Or.Dept.: Engineering & Capital Projects CC No.: N/A Doc. No.: 3545633_2	
I hereby certify that the foregoing Ordinance was p San Diego, at this meeting of FEB 2 7 2	passed by the Council of the City of 024.
	DIANA J.S. FUENTES City Clerk
	By Connie Patters Deputy City Clerk
Approved: $3/4/24$ (date)	TODD GLORIA, Mayor
Vetoed: (date)	TODD GLORIA, Mayor

Passed by the Council of The	City of San D	iego onl	FEB 2 7 2024	_, by the following vote:
Councilmembers	Yeas	Nays	Not Present	Recused
Joe LaCava	Z			
Jennifer Campbell				
Stephen Whitburn	\overline{R}			
District 4 - vacant				
Marni von Wilpert	\overline{Z}			
Kent Lee	Ī			
Raul A. Campillo	$\overline{\mathbb{Z}}$			
Vivian Moreno	Z.			
Sean Elo-Rivera	\Box			
Date of final passage	IAR 04 2024	·		
ALITHENITICATED DV		TODD GLORIA		
AUTHENTICATED BY:		May	or of The City of S	an Diego, California.
			DIANA J.S. FU	JENTES
(Seal)		City C		San Diego, California.
I HEREBY CERTIFY that days had elapsed between the		•	• ,	d until twelve calendar Il passage, to wit, on
FEB 1 3 2024		and on	MAR 04 21	024
I FURTHER CERTIFY that reading was dispensed with be the ordinance was made avail of its passage.	y a vote of fiv	e members of	the Council, and t	hat a written copy of
			DIANA J.S. FU	JENTES
(Seal)	· · · · · · · · · · · · · · · · · · ·			
		Ву 🔏	nnie Par	<u> (Lewor</u> , Deputy
		Office of th	e City Clerk, San D	Diego, California
		Ordinance Nu	umber 0 21.7	772